COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 27/ 2011

ESTI MATE SUMVARY 13:59: 47
CONTI D: C17734 ESTI MATE NO 0011 PROG SPEC YR 2005
PCN. 17734-BI D COFRS REPORTI NG CATEGCRY: 6 FACS REF NO
CONTRACT DESCRI PTI ON\: TI ME CHARGED: 296.5 DAYS TI ME ALLOW 276 CALENDAR DAYS
SH 177: UNI VERSI TY CONCRETE PAVE & SLAB REPAI R PERCENT TIME:  107. 43 ORI G TI ME ALLOW 276 CALENDAR DAYS

PRQJECT NO STAL77A- 007
SH 177: UNI VERSI TY CONCRETE PAVE & SLAB REPAI R

NAME OF ROAD: 177A
PRQJECT COUNTI ES: ARAPAHCE, REG ON 6 DOUGLAS, REG ON 6
JEFFERSON, REG ON 6
CONTRACTOR:
NEW DESI GN CONSTRUCTI ON' COVPANY PAY PERI OD ENDI NG 10/ 05/ 2011 DATE TI ME STARTED 10/ 18/2010
2350 E. 70TH AVE. DATE LET 09/ 16/ 2010 DATE WORK BEGAN 10/ 18/ 2010
P.O BOX 358 DATE AWARDED 09/ 23/ 2010 DATE TI ME STOPPED 10/ 06/ 2011
DATE CONTRACT EXECUTED 10/ 05/ 2010 DATE ACCEPTED 10/ 06/ 2011
DENVER CO 80229 303- 286- 8500 DATE NOTI CE TO PROCEED 10/ 18/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 3, 516, 793. 22 PARTI Ol PATI NG $ 2,901, 781. 04 $ 425, 427. 04
AWARD PROJECT AM: $ 3,107, 176. 94 NON PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 82.51% TOTAL EARNI NGS 2,901, 781. 04 425, 427. 04
FUNDS AVAI LABLE: $ 615, 012. 18 STOCKPI LED MATERI ALS 139, 182. 74 -3.63
GROSS EARNI NGS 3, 040, 963. 78 425, 423. 41
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -46,607. 65 0. 00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2,994, 356. 13 425, 423. 41
LI QUI DATED DAMAGES 0. 00 0.00
AUTOPAY ADJUSTNENT 0.00 0. 00
AVOUNT DUE 2,994, 356. 13 425, 423. 41
OTHER ADJUSTMENTS 0.00 0. 00
PAMENT DE s 425, 423.41

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D Cl17734 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17734-BI D ESTI MATE RUN 10/ 27/ 2011
PRQIECT: STAL77A- 007 ESTI MATE NO 0011 13: 59: 47
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00019 Renoval of Inlet 4. 000 2.000
EACH 2.000 989. 00
494. 50000 4. 000 1,978. 00
0010 202-00021 Renoval of Manhol e 1. 000 0. 000
EACH 1. 000 915. 00
915. 00000 1. 000 915. 00
0015 202- 00026 Renoval of Slope and Ditch Paving 1, 656. 000 1, 656. 000
SY 0. 000 0. 00
7.50000 1, 656. 000 12, 420. 00
0020 202- 00035 Renoval of Pipe 13. 000 13. 000
LF 0. 000 0. 00
46. 00000 13. 000 598. 00
0025 202- 00190 Renoval of Concrete Median Cover Materi al 3, 382. 000 2,932. 000
SY 450. 000 1, 575. 00
3.50000 3, 382. 000 11, 837. 00
0030 202- 00200 Renoval of Sidewal k 911. 000 680. 000
5% 231. 000 1, 848. 00
8. 00000 911. 000 7,288. 00
0035 202-00203 Renoval of Curb and Cutter 7,960. 000 5, 427. 000
LF 2,533. 000 9,524.08
3. 76000 7,960. 000 29, 929. 60
0040 202- 00206 Renoval of Concrete Curb Ranp 145. 000 145. 000
SY 0. 000 0. 00
4. 50000 145. 000 652. 50
0045 202-00210 Renoval of Concrete Pavenent 14, 040. 000 13, 676. 000
5% 364. 000 2, 256. 80
6. 20000 14, 040. 000 87, 048. 00
0050 202- 00250 *Renoval of Pavenent Marking 6, 026. 250 3, 528. 250
SF 2,498. 000 6, 245. 00
2.50000 6, 026. 250 15, 065. 63
0055 202- 00828 *Renoval of Traffic Signal Equi prent 1. 000 0. 000
LS 1. 000 6, 959. 50

6, 959. 50000 1. 000 6, 959. 50



CONTI D C17734 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 17734-BI D ESTI MATE RUN 10/ 27/ 2011
PRQJECT: STA177A- 007 ESTI MATE NO 0011 13:59: 47
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 202-04003 C ean Culvert (Special) 7.000 0. 000
EACH 7.000 5,817.00
831. 00000 7.000 5,817.00
0061 202- 04003 C ean Culvert (Special) 4,775. 000 4,775. 000
EACH 0. 000 0. 00
1. 00000 4,775. 000 4,775. 00
0065 202- 05150 *Sandbl ast i ng 0. 000 0. 000
SF 0. 000 0. 00
1. 50000 0. 000 0. 00
0070 203- 00000 Uncl assi fied Excavation 2,125.500 1, 409. 500
cY 298. 000 5, 066. 00
17. 00000 1, 707. 500 29, 027.50
0075 203-01597 Pot hol i ng 43. 250 39. 250
HOUR 4.000 708. 00
177. 00000 43. 250 7,655. 25
0080 203-01622 *Sweepi ng (Wth Pickup Broom 49. 000 40. 000
HOUR 9. 000 1, 305. 00
145. 00000 49. 000 7,105. 00
0085 206- 00066 Structure Backfill (Flowable Fly Ash) 182. 000 160. 000
CY 22.000 1, 441. 00
65. 50000 182. 000 11, 921. 00
0090 208- 00005 Er osi on Log 1, 500. 000 910. 000
LF 590. 000 3,835.00
6. 50000 1, 500. 000 9, 750. 00
0095 208-00020 Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
2.50000 0. 000 0. 00
0100 208-00034 Gravel Bag 254. 000 208. 000
LF 46. 000 184. 00
4. 00000 254. 000 1, 016. 00
0105 208-00045  Concrete \ashout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 149. 00000 1. 000 1, 149. 00



CONTI D C17734 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 17734-BI D ESTI MATE RUN 10/ 27/ 2011
PRQJECT: STA177A- 007 ESTI MATE NO 0011 13:59: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0110 208- 00050 StormDrain Inlet Protection 12. 000 12. 000
EACH 0. 000 0. 00
114. 50000 12. 000 1,374.00
0115 208-00070 Vehi cl e Tracki ng Pad 5. 000 5. 000
EACH 0. 000 0. 00
793. 00000 5. 000 3, 965. 00
0120 208-00103 Renoval and Di sposal of Sedinent (Labor) 37. 000 21. 000
HOUR 16. 000 1, 024. 00
64. 00000 37.000 2,368. 00
0125 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 16. 000 16. 000
HOUR 0. 000 0. 00
53. 00000 16. 000 848. 00
0130 208-00205 *Erosion Control Supervisor 712.500 649. 000
HOUR 63. 500 5,111.75
80. 50000 712.500 57, 356. 25
0135 210-00810 Reset Gound Sign 11. 000 0. 000
EACH 11. 000 1, 925. 00
175. 00000 11. 000 1, 925. 00
0140 210-00830 *Reset Traffic Signal Face 26. 000 20. 000
EACH 0. 000 0. 00
94. 50000 20. 000 1, 890. 00
0145 210- 00866 *Reset Fire Preenption Unit and Tiner 5. 000 0. 000
EACH 5. 000 5,092.50
1, 018. 50000 5. 000 5,092.50
0150 210-03100 Repl ace Concrete Pavenment 1, 070. 000 1, 070. 000
SY 0. 000 0. 00
102. 00000 1, 070. 000 109, 140. 00
0155 210-04010 Adj ust Manhol e 3. 000 3. 000
EACH 0. 000 0. 00
348. 50000 3. 000 1, 045. 50
0160 210- 04020 Modi fy Inlet 1. 000 2.000
EACH -1. 000 -2,074.50
2,074.50000 1. 000 2,074.50



CONTI D C17734 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 17734-BI D ESTI MATE RUN 10/ 27/ 2011
PRQJECT: STA177A- 007 ESTI MATE NO 0011 13:59: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0165 213-00100 Soi | Bi nder 0. 000 0. 000
ACRE 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0166 216- 00041 Soil Retention Bl anket (Straw Coconut) 0. 000 0. 000
SY 0. 000 0. 00
3. 35000 0. 000 0. 00
0170 304- 05000 Aggregate Base Course (C ass 5) 2,791. 800 2,791. 800
TON 0. 000 0. 00
24. 00000 2,791.800 67, 003. 20
0175 403-00720 Hot M x Asphalt (Patching) (Asphalt) 200. 670 200. 670
TON 0. 000 0. 00
166. 00000 200. 670 33, 311. 22
0180 412-00950 Concrete Pavenment (9-1/2 Inch) 10, 507. 000 10, 212. 000
Sy 295. 000 13, 393. 00
45. 40000 10, 507. 000 477,017. 80
0180 MATERI AL ALLOMANCE St eel 0. 000
SY 0. 000 0. 00
45. 40000 0. 000 0. 00
0185 412- 00952 Concrete Pavenent (9 1/2 Inch) (Fast Track) 3, 533. 000 3,424.000
5% 109. 000 7,057.75
64. 75000 3,533. 000 228,761.75
0185 MATERI AL ALLOMANCE St eel 0. 000
SY 0. 000 0. 00
64. 75000 0. 000 0. 00
0190 412-15000 Routing and Sealing Concrete Pavenent Cracks 0. 000 0. 000
LF 0. 000 0. 00
2. 00000 0. 000 0. 00
0195 412-19000 Hot Poured Concrete Joint Seal ant 0. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0197 420- 00300 Geotextile (Reinforcenent) Soil Reinforcenent 1, 649. 000 1, 649. 000
SY 0. 000 0. 00
4. 25000 1, 649. 000 7,008. 25



CONTI D Cl17734 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 17734-BI D ESTI MATE RUN 10/ 27/ 2011
PRQIECT: STAL77A- 007 ESTI MATE NO 0011 13: 59: 47
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0200 503-00036 *Drilled Caisson (36 Inch) 19. 000 19. 000
LF 0. 000 0. 00
246. 50000 19. 000 4, 683. 50
0205 503-00048 *Drilled Caisson (48 Inch) 42. 000 42.000
LF 0. 000 0. 00
284. 00000 42.000 11, 928.00
0210 503-00054 *Drilled Caisson (54 Inch) 84. 000 84. 000
LF 0. 000 0. 00
332. 50000 84. 000 27, 930. 00
0215 507-00100 Concrete Slope and Ditch Paving (Reinforced) 236. 300 232. 500
cY 3. 800 1, 364. 20
359. 00000 236. 300 84,831.70
0220 602- 00000 Rei nforcing Steel 41. 000 0. 000
LB 41. 000 30.75
0. 75000 41. 000 30.75
0225 604-19205 Inlet Type R L 10 (5 Foot) 2.000 2.000
EACH 0. 000 0. 00
5, 349. 00000 2.000 10, 698. 00
0230 604-19210 Inlet Type R L 10 (10 Foot) 2.000 0. 000
EACH 2.000 13, 055. 00
6, 527. 50000 2.000 13, 055. 00
0235 604-39000 Manhol e Speci al 2.000 2.000
EACH 0. 000 0. 00
42, 343. 00000 2.000 84, 686. 00
0240 607-11525 Fence (Plastic) 648. 000 648. 000
LF 0. 000 0. 00
4. 00000 648. 000 2,592. 00
0245 608- 00000 Concrete Sidewal k 1, 153. 000 874. 000
SY 279. 000 7,951.50
28. 50000 1, 153. 000 32, 860. 50
0250 608-00010  Concrete Curb Ranp 215. 000 115. 000
SY 100. 000 6, 800. 00

68. 00000 215. 000 14, 620. 00



CONTI D C17734 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 17734-BI D ESTI MATE RUN 10/ 27/ 2011
PRQJECT: STA177A- 007 ESTI MATE NO 0011 13:59: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0255 608-00015 Truncat ed Dones 49. 000 49. 000
SF 0. 000 0. 00
45. 50000 49. 000 2,229.50
0260 609-21010 Curb and Qutter Type 2 (Section |I-B) 3,225. 000 832. 000
LF 2,393. 000 34, 698. 50
14. 50000 3,225. 000 46, 762. 50
0265 609-21020 Curb and Gutter Type 2 (Section I1-B) 2,818. 000 2,551. 000
LF 267. 000 3,738.00
14. 00000 2,818. 000 39, 452. 00
0270 610- 00020 Medi an Cover Material (Patterned Concrete) 13, 718. 000 0. 000
SF 13, 644. 000 40, 932. 00
3. 00000 13, 644. 000 40, 932. 00
0275 610- 00030 Medi an Cover Material (Concrete) 18, 707. 000 14, 722. 000
SF 3, 985. 000 9, 962. 50
2.50000 18, 707. 000 46, 767. 50
0280 612-00041 Delineator (Flexible) (Type I) 27.000 0. 000
EACH 27.000 1, 620. 00
60. 00000 27.000 1, 620. 00
0285 612-00042  Delineator (Flexible) (Type I1) 36. 000 0. 000
EACH 36. 000 3,024.00
84. 00000 36. 000 3,024.00
0290 612-00043  Delineator (Flexible) (Type I11) 0. 000 0. 000
EACH 0. 000 0. 00
84. 50000 0. 000 0. 00
0295 613-00206 *2 Inch Electrical Conduit (Bored) 847. 000 847.000
LF 0. 000 0. 00
9. 00000 847.000 7,623.00
0300 613-00306 *3 Inch Electrical Conduit (Bored) 841. 000 715. 000
LF 126. 000 1,197.00
9. 50000 841. 000 7,989. 50
0305 613-01200 *2 Inch BElectrical Conduit (Plastic) 508. 000 425. 000
LF 60. 000 450. 00
7.50000 485. 000 3,637.50



CONTI D: C17734 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 17734-BI D ESTI MATE RUN 10/ 27/ 2011
PRQIECT: STA177A- 007 ESTI MATE NO. 0011 13:59: 47
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0310 613-01300 *3 Inch BElectrical Conduit (Plastic) 312. 000 131. 000
LF 181. 000 1,538.50
8. 50000 312. 000 2,652.00
0315 613-07000 *Pul | Box (Special) 11. 000 8. 000
EACH 3. 000 1, 495. 50
498. 50000 11. 000 5, 483. 50
0320 613-07023 Pul'l Box (24"x36"x24") 6. 000 3. 000
EACH 3.000 2,251.50
750. 50000 6. 000 4,503. 00
0325 613-07034 *Pul | Box (24"x36"x18") 7.000 5. 000
EACH 2.000 1, 394. 00
697. 00000 7.000 4,879.00
0330 613-07040 *Pul | Box (30"x48"x24") 3. 000 1.000
EACH 2.000 1, 857. 00
928. 50000 3. 000 2,785.50
0335 613-10000 *Wring 1. 000 0.750
LS 0. 250 3,457.88
13, 831. 50000 1.000 13, 831. 50
0340 613-70250 *Luminaire H gh Pressure Sodium (250 Watt) 7.000 4. 000
EACH 3. 000 916. 50
305. 50000 7.000 2,138.50
0345 614-00011 *Sign Panel (Oass I) 47.000 0. 000
SF 47.000 869. 50
18. 50000 47.000 869. 50
0350 614-00012 Sign Panel (Class Il) 45. 000 0. 000
SF 45. 000 900. 00
20. 00000 45. 000 900. 00
0355 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 3. 000 0. 000
Sl i pbase)
EACH 3.000 1,273.50
424.50000 3. 000 1,273.50
0360 614-70150 *Pedestrian Signal Face (16) (Countdown) 14. 000 8. 000
EACH 6. 000 2,862. 00
477. 00000 14. 000 6, 678. 00



CONTI D Cl17734 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 17734-BI D ESTI MATE RUN 10/ 27/ 2011
PRQJECT: STAL77A- 007 ESTI MATE NO 0011 13:59: 47
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0365 614-70336 *Traffic Signal Face (12-12-12) 34. 000 19. 000
EACH 15. 000 8, 040. 00
536. 00000 34. 000 18, 224. 00
0370 614-70560 *Traffic Signal Face (12-12-12-12-12) 2.000 2.000
EACH 0. 000 0. 00
879. 00000 2.000 1, 758. 00
0375 614-72858 *Pedestal Pole (3 Foot 6 Inch) 1. 000 1. 000
EACH 0. 000 0. 00
1, 072. 00000 1. 000 1,072. 00
0380 614-72871 *Loop Detector Wre (Prefab) Special 0. 000 240. 000
LF - 240. 000 -1, 920. 00
8. 00000 0. 000 0.00
0385 614-72872 *Loop Detector (Mcro Type) 4.000 0. 000
EACH 4.000 3,902. 00
975. 50000 4.000 3,902. 00
0390 614-72875  *Loop Detector Wre 7,108. 000 3,298. 000
LF 3, 810. 000 13, 335. 00
3. 50000 7,108. 000 24,878. 00
0395 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm 1. 000 0. 000
EACH 1. 000 10, 348. 00
10, 348. 00000 1. 000 10, 348. 00
0395 MATERI AL ALLOWANCE 8, 500. 000
DOL -1. 000 -1.00
1. 00000 8, 499. 000 8, 499. 00
0400 614-81165 *Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm 2.000 0. 375
EACH 1.625 29, 507. 56
18, 158. 50000 2.000 36, 317. 00
0400 MATERI AL ALLOWANCE Traffic signal poles 28, 591. 000
DOL -1.630 -1.63
1. 00000 28, 589. 370 28, 589. 37
0405 614-81175 *Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm) 4.000 4.000
EACH 0. 000 0. 00
21, 824. 50000 4.000 87, 298. 00



CONTI D Cl17734 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 17734-BI D ESTI MATE RUN
PRQJECT: STA177A- 007 ESTI MATE NO 0011
CURRENT PREV QrY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCR! PTI ON UNITS QTY TO DATE PER OD AVOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0405 MATERI AL ALLOMNCE Traffic signal poles 66, 996. 370
DOL 0. 000 0. 00
1. 00000 66, 996. 370 66, 996. 37
0410 614-84100 *Traffic Signal Pedestal Pole Al unmi num 6. 000 2.000
EACH 4.000 4, 890. 00
1, 222. 50000 6. 000 7,335.00
0415 614-86246 *Controll er (Type 170E- HC11) 2.000 1. 000
EACH 1. 000 23,181. 00
23,181. 00000 2.000 46, 362. 00
0415 MATERI AL ALLOMNCE Traffic signal equi pnent 35, 099. 000
DOL -1. 000 -1.00
1. 00000 35, 098. 000 35, 098. 00
0416 900- 00006 Added Item (Dol lar)/ Vehicle Detection Canmera (install 1, 100. 460 1, 100. 460
onl
2 DOL 0. 000 0. 00
1. 00000 1, 100. 460 1, 100. 46
0420 621-00450  Detour Pavenent 3,094. 000 3,094. 000
SY 0. 000 0. 00
41. 00000 3, 094. 000 126, 854. 00
0425 625- 00000 *Construction Surveying 1. 000 0. 963
LS 0. 037 703. 00
19, 000. 00000 1. 000 19, 000. 00
0430 626-00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
232, 000. 00000 1. 000 232, 000. 00
0435 626- 01000 Public Information Services 1. 000 0. 500
LS 0. 500 9, 330. 75
18, 661. 50000 1. 000 18, 661. 50
0440 627-00005 *Epoxy Pavenent MarKking 14. 000 5. 500
GAL 8. 500 1,483. 25
174. 50000 14. 000 2,443.00
0445 627- 00012 *Pavement Marking Paint (Low VOC Sol vent Base) 74. 000 73.000
GAL 1. 000 64. 00

64. 00000 74. 000 4,736.00



CONTI D Cl17734 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 17734-BI D ESTI MATE RUN 10/ 27/ 2011
PRQIECT: STAL77A- 007 ESTI MATE NO 0011 13: 59: 47
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0450 627-02001 *Preformed Plastic Paverment Marking (Type I1) 42, 810. 250 973. 250
SF 3, 307. 000 38, 030. 50
11. 50000 4, 280. 250 49, 222. 88
0455 627-30332 *Preformed Plastic Paverment Marking (Xwal k-Stop Line) 4,031. 670 1,381.670
SF 2,630. 000 21, 040. 00
8. 00000 4,011. 670 32,093. 36
0456 627- 00026 8 In Pavenent Marking Tape (Renovabl e) 438. 000 438. 000
LF 0. 000 0. 00
5. 50000 438. 000 2,409. 00
0460 630-00000  *Fl aggi ng 1, 695. 000 1, 534. 750
HOUR 160. 250 3,285.13
20. 50000 1, 695. 000 34, 747.50
0465 630- 00003 *Uni formed Traffic Control 20. 000 0. 000
HOUR 20. 000 870. 00
43. 50000 20. 000 870. 00
0470 630- 00004 *Traffic Control Vehicle 1. 000 0. 900
EACH 0. 100 217.15
2,171.50000 1. 000 2,171.50
0475 630- 00007 *Traffic Control Inspection 106. 000 101. 000
DAY 5. 000 1, 900. 00
380. 00000 106. 000 40, 280. 00
0480 630-00012 *Traffic Control Managenent 205. 000 190. 000
DAY 15. 000 8, 145. 00
543. 00000 205. 000 111, 315. 00
0485 630-80001 *Fl ashi ng Beacon (Portabl e) 3. 000 2.700
EACH 0. 300 195. 45
651. 50000 3. 000 1, 954. 50
0490 630-80335 *Barricade (Type 3 MA) (Tenporary) 10. 000 9. 000
EACH 1. 000 108. 50
108. 50000 10. 000 1, 085. 00
0495 630-80341 *Construction Traffic Sign (Panel Size A) 35. 000 27.900
EACH 7.100 386. 95

54. 50000 35. 000 1, 907. 50



CONTI D Cl17734 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 17734-BI D ESTI MATE RUN 10/ 27/ 2011
PRQIECT: STAL77A- 007 ESTI MATE NO 0011 13: 59: 47
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 630-80342 *Construction Traffic Sign (Panel Size B) 72.000 64. 800
EACH 7.200 392. 40
54. 50000 72.000 3,924.00
0505 630-80344 *Construction Traffic Sign (Special) 126. 000 113. 400
SF 12. 600 686. 70
54.50000 126. 000 6, 867. 00
0510 630-80355 *Portabl e Message Sign Panel 3. 000 2.700
EACH 0. 300 1,628.70
5, 429. 00000 3. 000 16, 287. 00
0515 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000 2.700
Type
ype) EACH 0. 300 651. 45
2,171.50000 3. 000 6,514.50
0520 630- 80360 *Drum Channel i zi ng Devi ce 260. 000 234. 000
EACH 26. 000 845. 00
32. 50000 260. 000 8, 450. 00
0521 900- 00006 Added Item (Dol lar)/ Traffic Control Devices Additional 4, 453. 090 0. 000
Useage
DOL 4,453. 090 4,453. 09
1. 00000 4,453. 090 4,453. 09
0525 630-80370 Concrete Barrier (Tenporary) 2, 668. 000 2, 401. 200
LF 266. 800 5, 602. 80
21. 00000 2,668. 000 56, 028. 00
0530 630-80380 *Traffic Cone 240. 000 216. 000
EACH 24.000 24.00
1. 00000 240. 000 240. 00
0535 630- 80520 Mobi | e Pavenent Marking Zone 1. 000 0. 000
DAY 1. 000 581. 00
581. 00000 1. 000 581. 00
0540 630-85010 *| npact Attenuator (Tenporary) 8. 000 6. 300
EACH 0. 700 227.85
325. 50000 7.000 2,278.50
0541 900- 00007 Added Item (Each)/ Inpact Attenuator (Quadguard)(Tenp.) 4.000 4.000
EACH 0. 000 0. 00

11, 850. 00000 4.000 47, 400. 00



CONTI D C17734 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 17734-BI D ESTI MATE RUN 10/ 27/ 2011
PRQIECT: STA177A- 007 ESTI MATE NO 0011 13:59: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0545 630- 85041 *Mobi | e Attenuator 10. 000 9. 000
DAY 1. 000 271.50
271.50000 10. 000 2,715.00
0550 700- 70010 F/ A M nor Contract Revisions 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0555 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0560 700-70013 F/ A Concrete Pavement |ncentive 46, 000. 000 0. 000
FA 24,531. 020 24,531. 02
1. 00000 24,531. 020 24,531. 02
0565 700- 70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0570 700- 70018 F/ A Roadway Snoot hness | ncentive 20, 000. 000 0. 000
FA 20, 000. 000 20, 000. 00
1. 00000 20, 000. 000 20, 000. 00
0575 700-70021 F/ A On- The-Job Trai nee 512. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0580 700- 70022 F/ A QIT Col orado Training Program 1, 000. 000 1, 000. 000
FA 0. 000 0. 00
1. 00000 1, 000. 000 1, 000. 00
0585 700- 70028 F/ A ESB Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0590 700-70034 F/ A Landscape Restoration 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0595 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: C17734 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 17734-BI D ESTI MATE RUN 10/ 27/ 2011
PRQIECT: STA177A- 007 ESTI MATE NO 0011 13:59: 47
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0600 700- 70082 F/ A Furnish & Install Electrical Service 13, 946. 580 0. 000
FA 13, 092. 580 13, 092. 58
1. 00000 13, 092. 580 13, 092. 58
0620 900- 00006 Added Item (Dol lar)/ 4,926. 200 4,926. 200
DOL 0. 000 0. 00
1. 00000 4,926. 200 4,926. 20
0630 900- 00006 Added Item (Dol lar)/ DALCO Industies Lien 0. 000 -15, 900. 000
DOL 0. 000 0. 00
1. 00000 - 15, 900. 000 - 15, 900. 00
0631 900- 00006 Added Item (Dol lar)/ WESTCO Di stibution Lien 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 3,521, 150.97 $ 473,864.91$ 3,049, 950. 73
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0196 420- 00300 Geotextile (Reinforcenent) Geotextile(Soil 747. 000 0. 000
Rei nf or cenent)
Sy 0. 000 0. 00
4. 25000 0. 000 0. 00
0605 620- 00001 Field Office (dass 1) 1. 000 1. 000
EACH 0. 000 0. 00
23, 000. 00000 1. 000 23, 000. 00
0610 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0615 620- 00020 Sanitary Facility 2. 000 1. 000
EACH 0. 000 0. 00
1, 454. 50000 1. 000 1, 454. 50
0635 620- 00045 Li qui dat ed Damages -20.500 0. 000
DAY -20.500 - 48, 441. 50
2, 363. 00000 -20.500 - 48, 441. 50
CAT 0400 CURRENT AMI  $ -4,357.75 $ -48,441.50 % - 8,987.00

PRQJIECT TOTAL CURRENT AMI $ 3,516,793.22$

425,423.41$% 3,040,963.73



